

Proposed 2028 SPLOST Timeline

County presents proposed timeline and notice to cities for joint meeting to Board of Commissioners for approval*	February 25, 2025
Meeting with City Mayors	June 25, 2025
Deadline to submit Draft project list (County projects)	October 1, 2025
Public Information/Input Meetings	January/February 2026
Board of Commissioners approves final SPLOST project list (County projects)*	April 28, 2026
Cities submit final lists for inclusion in SPLOST Book	April 28, 2026
SPLOST Book (Exhibit A to IGA) published; copies sent to Cities	May 8, 2026
Board of Commissioners approves IGA*	May 12, 2026
All IGA's approved/signed by Cities and submitted to County Attorney's Office; Chair to sign IGA's prior to June 23, 2026	June 12, 2026
Board of Commissioners Resolution to place SPLOST on November ballot*; submit Resolution and ballot language to Elections	June 23, 2026
Elections coordinates advertising for publication in legal organ for 4 weeks	October 2026
Election/SPLOST Referendum held	November 3, 2026

* Requires an official vote of the Board of Commissioners for approval